

1	Task Mode	Task Name	Duration	Start	Finish	Predecessors	F	Jan 4, '15 S T	· т	Jan S	11, '15 M	w F	Jan 18, '3	.5 т т	Jan 25, '15 M	 w	eb 1, '15 S T	т	Feb S
50	-	Operating System	2 days?	Mon 2/23/	15 Tue 2/24/15	48			·					•					
51	-	Install OS/Patches	2 days	Mon 2/23/2	15 Tue 2/24/15														
52	-	Open ports on server	1 day?	Mon 2/23/2	15 Mon 2/23/1	5													
53	-	Create non admin accounts	1 day?	Mon 2/23/2	15 Mon 2/23/1	5													
54	-	Install Web Server	1 day?	Wed 2/25/2	15 Wed 2/25/1	550													
55	4	Create Publishing method-FS/SFTP	1 day?	Mon 2/2/15	5 Mon 2/2/15														
56	-	Install DB Server	1 day?	Wed 2/25/	15Wed 2/25/1	.550													
57	-	Create Tables	1 day?	Wed 2/25/2	15Wed 2/25/1	5													
58	-	Create Non admin accounts	1 day?	Wed 2/25/2	15 Wed 2/25/1	5													
59	-59	Give db rights to non admin accounts	1 day?	Wed 2/25/15	Wed 2/25/15														
60	-5	Install Server Side Language	1 day?	Mon 2/2/15	5 Mon 2/2/15														
61	-5	Write Application Code	1 day?	Mon 2/2/1	5 Mon 2/2/15)													
62	-5	Setup code version control system	1 day?	Mon 2/2/15	5 Mon 2/2/15														
63	-5	Install Code on server	1 day?	Mon 2/2/15	5 Mon 2/2/15														
64	-5	Installation Complete	0 days	Wed 2/25/2	15 Wed 2/25/1	547													
65	-5																		
66		Operation	1 day?	Thu 2/26/1	5 Thu 2/26/15	5 47													
67	5	Check event logs	1 day?	Thu 2/26/1	5 Thu 2/26/15	;													
68	-5	Backup	1 day?	Thu 2/26/1	5 Thu 2/26/15														
69	-	Monitor Data sources for changes	1 day?	Thu 2/26/1	5 Thu 2/26/15														
70	-5	Look at Analytics	1 day?	Thu 2/26/1	5 Thu 2/26/15	;													





